SAS Superstructure Run date 20-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:33PM
Client Name: CalTrans

aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 154 Const Calendar Day: 703 Date: 12-Aug-2011 Friday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Boal, Brian Approved Date: 10-Oct-13 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 4PM 60-70
Precipitation None Condition

Working Day If no, explain:

Diary: Dispute
Work description.
ABF Crews activities: .
1- The slab covering the vertical post-tension system at pier W2 (The West line slab) was tested for water
tightness and proved to be completely sealed. The grout was poured in the gap between the slab and the
deck in the afternoon after necessary forming. The curing of both the East and West slab grout was
keeping the grout wet all the time by using wet clothes.
2- The second group of ABF crews was involved in completing the frames details of the secondary PWS
cable hauling system connecting to the W-line saddle. The crews started the assembly of the frames of the
secondary PWS hauling system to the W-line saddles in the afternoon. The work is based on the submittal
ABF-SUB-2117R01 "PWS Restraint System at Pier W2"as shown in the pictures.
3- The third crews started grouting the jacking saddle using master flow 928 grout mix in the afternoon.
The grout was prepared in the buckets and was not uniform from one bucket to the other and no screen
was used to refine the grout. It was mentioned to ABF engineer, Zac. A few samples of the grout were
taken.
NOTE: ABF Labor and Equipment list is not updated.
ABF crews involved in the PWS secondary hauling system
- Jerry Kubala
- Jack Hunter
- Julian Paul
- Im Bandol
- Rigoverto Garcia
- Walter Hernandez (only in the afternoon)
- One laborer (only in the afternoon)
- William(Bill) Alger (crane Operator) Only in the afternoon
ABF Equipment:
Crane 80130 Link Belt ( Only in the afternoon)
04-0120F4 Bid Item: 060 E-W2C-WDS.060 E Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
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Job Name: 04-0120F4 Inspector Name: Iranmanesh, Abbas Diary #: 154  Date: 12-Aug-2011 Friday
Ironworker INM WALTER HERNANDEZ 4.00 0.00 0.00 4.00 []
Ironworker Im Bandol 8.00 0.00 0.00 8.00 []
Ironworker Julian Paul 8.00 0.00 0.00 8.00 []
Operator OTH WILLIAM ALGER 4.00 0.00 0.00 4.00 []
Ironworker INM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 []
Ironworker INM JACK HUNTER 8.00 0.00 0.00 8.00 []
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 []

04-0120F4 Bid Item: W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
AMERICAN BRIDGE/FLUOR, A JV
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